7= Sanitized Copy Approved for Release 2011/05/09 : CIA-RDP82-00457R014100140001-3
;

FEB 1952 S3T4nn . T wn e pIRAL
W OED Bin
CENTRAL INTELL |GENCE AGENCY

CLASSIFICATION SECRET/CONTROL - U,S, OFFCIALS ONLY 50X1-HUM

SECURITY INFORMATION
INFORMATION REPORT rcrorr
‘ CD NO.

COUNTRY EBast Germany : ' DATE DISTR. 10 October 1952
SUBJECT Ship Construetion and Repair at Mathias NO. OF PAGES 2.
; Thesen Werft, Wismar ; ‘
Pf\i\[;rg oF (fl\_llgT.ng;EEg\!w?LS. 50X1-HUM
PLACE SUPPLEMENT TO
ACQUIRED REPORT NO.

THIS DOCUMENT CONTAINS“VNFORMA‘TlON AFFEC\'I‘NG THE NATLONAL DEFENSE

OF THE UNITED STATES, WITHIN THE MEANING OF TITLE 18, SECTIONS 793 M

AND 794, OF THE U.S. CODE, AS AMENDED. {TS TRANSMISSION OR REVE- THIS IS UNEVALUATED INFORMATION

ATION OF ITS CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS

:ROH\BITEB BY LAW, iHE REPRODszTIQN OF TH‘\JS FORM |S‘P‘RD‘H_|'E_ITED- K

50X1-HUM
1. The Progress of Shipbuilding ~ Type Iﬂships
4. The state of eompletion_aehieved‘ ‘was as follows: 50X1-HUM
| sPlanned Actusl
B Dockyard No, 10000 . . 13,56 10445
"oom 10001 13,56 403

b, The reasons why the planned completion stage was not reached is eicplained
mainly by a shortagé of materials and a lack of speclalists, particularly welders.,

2, Refits of Russian ghips

&, The POBEDA has left for Odessa, Before leaving, the ship was provided with
2200 tons. of dieselfuel. whereas only 1800 tons had been authorized by the
reparations office. #lthough 300 tons were returned, this event and the fact
that extra work had been carrisd out on.the vessel over and above the plan,

have caused differences of opinion between the SCC and the Werft,

b. EKOOPERATSIA~ Thig ship, back at the Mathias Thesen Werft, has not been
completed in time. Yhis is said to be a result of:

{1.) the delayed docking of the vessel; B ' J
(2) tne nondelivery of the engines which Mathias Thesen Werft l:lad to pick np
in its own vehicle from "I.eipzig; \?
{3) the ,préssing need of Mathias Thesen Werft for a floating crand . v
g S 50X1-HUM
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(4.) the fact that workers had had to use primitive methods, i.e. pontoons
~ borrowed from the SCC,

Under pressure from the SCC, steps are being teken to put in as much work as
possible on the KOOPERATSIA. This includes the transfer of two welders from
another Object, and the division of the present workers, who are to be spurred
on . - by premium competitions, into three shifts. In addition, the issuing
points for machines, tools, and supplies are to be open day and night.

: 50X1-HUM
¢, MOZHAISKI - Minister Gerhard Ziller of the Ministry of Machine GConstruction
has assured. the SCC that the vedsel will be delivered this year |
| In addition, Ziller has assured the
reparation office in writing that he will meske himself personally responsible for
the delivery of turbihes by Bergmann—Borsig\ [ In addition, it is
proposed to bring riveters employed on bridge building to work on the MOZHATSKI
in order to do as much work as possible on her during the long summer days.
The Mathias Thesen Werft is again hampered in completing the vessel by the lack of
of floating erane, o 50X1-HUM1-HUM

d. IEN-SOVIET - Very little work was carried out, However, in the event of the
transfer of the KALININGRAD (see below), all the resulting free manpower would
be directed to this vesse and to the MOZHAISKI .,

50X1-HUM
e, KALININGRAD ~ The ship left for Wsrnemuende where the boilers
were removed. This work could not be donn in the Mathiss Thesen Werft because of

the lack of a floating crane. Although'the 'KALININGRAD isbdckin Wismar, it is not
certain that the remainder of the work will be carried out therd
the SCC announced that they were expecting advice from Moscow shortly as50X1-HUM
o which dock she should enter. The:SCE therefore requested the Werft to cease
work on the KALININGRAD, but only in such measure that the vessel would be ready
for immediate transfer, 50X1-HUM

£.| for repairs are the VORONETS, VOLOGDA and
ZESTRONEZK. If, as anticipated, the KG@PERATSIA leaves shortly, and the 50X1-HUM
KALININGRAD is transferred; the Mathias Thesen Werft would be prepared to teke
these vessels The SCC will endeave® - to arrange this, 50X1-HUM
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